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From: Rachel Greengas
To: Williams, Jonathan
Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;


 ; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan
Date: Tuesday, May 10, 2016 4:02:57 PM
Attachments: image002.png


Jonathan-
We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the most part
 the documents are being revised consistent with those comments. There are a few comments that
 we would like to discuss with you prior to finalizing the response to comments and revised PSVP and
 OM&M Plan. Given the current priority on resolving any outstanding issues and finalizing the
 Contractor Construction and Construction Quality Control Plans, and Remedial Design and Remedial
 Action Work Plan for the Soil Remedy so that the 2016 capping phase can begin, FMC is requesting
 an extension for resubmittal of the PSVP and OM&M Plan to May 23, 2016. I will contact you later
 this week to schedule a conference call for the week of May 16 to discuss a few specific comments
 and proposed responses / revisions to the PSVP and OM&M Plan.
Regards,
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please note our new address (as of May 16th):
FMC Tower at Cira Center South
2929 Walnut Street, Philadelphia, PA 19104
Please be advised that this transmittal may be privileged or confidential. If you are not the intended recipient,
 please do not read, copy or re-transmit this communication. If you have received this communication in error,
 please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete this message and any
 attachments. Thank you in advance for your cooperation and assistance.


(b) (6)
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From: Williams, Jonathan
To: Michele Benchouk
Cc: Cohen, David [USA]; McDonnell, Kimberlee
Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 10:01:27 AM
Attachments: image001.png


FYI. I would appreciate hearing over the telephone from you and David about his contacts with the
 SBT staff. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Tuesday, May 10, 2016 9:55 AM
To: 'Kelly Wright' 
Cc: susanh@ida.net; McDonnell, Kimberlee 
Subject: RE: Cultural resources survey at FMC Pocatello location
EPA has been in contact with the Tribes’ cultural resources staff. I have alerted you about this in
 voicemail messages. Please call me back so that I can provide you with an update. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, May 10, 2016 8:43 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: susanh@ida.net
Subject: FW: Cultural resources survey at FMC Pocatello location
Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
 concern that they have not been actively involved with the 106 work. In accordance with NHPA,
 Tribes should be included during the planning.
Thought I would share what I was told about this.
Thanks
Kelly


From: LaRae Bill 
Sent: Tuesday, May 10, 2016 9:13 AM
To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: FW: Cultural resources survey at FMC Pocatello location
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I have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
 regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
 start. The Tribes have to be included from the beginning of their proposed project with regard to
 any affects to cultural properties.
I will make myself available to assist with the survey next week.


Ms. Larae Bill
Cultural Resources
Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes
P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <lbill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
 regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
 know today that I could contact you regarding the FMC Pocatello site and the planned cultural
 resources survey. I left a phone message for you and would like to discuss the location, survey plans,
 and concerns for cultural resources since I know that there has already been some discussion with
 the EPA about this.
Typically I would send a formal request for consultation, and will prepare one, but given prior
 discussions that have occurred with the EPA and the short timeframe before a cultural resources
 survey is planned, I am hoping that you can be available for a preliminary discussion. We are
 planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
 intensive pedestrian survey. I am hoping that you, or other members of the Shoshone-Bannock
 Tribes cultural resources staff, might be available to conduct the survey with us or be available to
 meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen


David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan
To: Sheldrake, Beth
Cc: Boyd, Andrew; McDonnell, Kimberlee
Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 10:02:58 AM


FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Susan Hanson [mailto:susanh@ida.net] 
Sent: Tuesday, May 10, 2016 9:58 AM
To: Williams, Jonathan 
Cc: Kelly Wright ; McDonnell, Kimberlee 
Subject: Re: Cultural resources survey at FMC Pocatello location
Kelly,
You should be copied on all correspondence surrounding this issue. Communications should be in
 writing to ensure adequate record.


Susan Hanson


On May 10, 2016, at 9:54 AM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


EPA has been in contact with the Tribes’ cultural resources staff. I have alerted you
 about this in voicemail messages. Please call me back so that I can provide you with an
 update. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, May 10, 2016 8:43 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: susanh@ida.net
Subject: FW: Cultural resources survey at FMC Pocatello location
Jonathan, it appears that the survey will take place next week. Our Cultural Department
 has a concern that they have not been actively involved with the 106 work. In
 accordance with NHPA, Tribes should be included during the planning.
Thought I would share what I was told about this.
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Thanks
Kelly


From: LaRae Bill 
Sent: Tuesday, May 10, 2016 9:13 AM
To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: FW: Cultural resources survey at FMC Pocatello location
I have a concern with this firm, Booz Allen Hamilton, stating that they have been
 working with EPA regarding Section 106 of the NHPA. They have not been conducting
 true 106 consultation from the start. The Tribes have to be included from the
 beginning of their proposed project with regard to any affects to cultural properties.
I will make myself available to assist with the survey next week.


Ms. Larae Bill
Cultural Resources
Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes
P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <lbill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with
 the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
 location. The EPA let me know today that I could contact you regarding the FMC
 Pocatello site and the planned cultural resources survey. I left a phone message for
 you and would like to discuss the location, survey plans, and concerns for cultural
 resources since I know that there has already been some discussion with the EPA
 about this.
Typically I would send a formal request for consultation, and will prepare one, but given
 prior discussions that have occurred with the EPA and the short timeframe before a
 cultural resources survey is planned, I am hoping that you can be available for a
 preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
 & Wednesday, 5/17) to conduct an intensive pedestrian survey. I am hoping that you,
 or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
 available to conduct the survey with us or be available to meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen
David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan
To: MacIntyre, Mark; Morrison, Kay; Skadowski, Suzanne
Cc: Sheldrake, Beth; McDonnell, Kimberlee
Subject: FW: Emailing - Construction Underway_PowerCountyPress_5.11.16.pdf
Date: Thursday, May 12, 2016 1:29:49 PM
Attachments: Construction Underway_PowerCountyPress_5.11.16.pdf


FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Douglas.Tanner@deq.idaho.gov [mailto:Douglas.Tanner@deq.idaho.gov] 
Sent: Thursday, May 12, 2016 1:07 PM
To: Sheldrake, Beth ; Williams, Jonathan ; Scott.Miller@deq.idaho.gov
Cc: Wayne.Crowther@deq.idaho.gov
Subject: Emailing - Construction Underway_PowerCountyPress_5.11.16.pdf
FYI, dt
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From: Williams, Jonathan
To: Sheldrake, Beth
Cc: McDonnell, Kimberlee
Subject: FW: Field Observations During Utility Trenching and Potential Preconditioning Concern
Date: Thursday, May 12, 2016 8:56:00 AM


FYI. More surprises.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Thursday, May 12, 2016 8:49 AM
To: 'Benchouk, Michele [USA]' 
Cc: Tim Norman ; Cliff Merrill 
Subject: RE: Field Observations During Utility Trenching and Potential Preconditioning Concern
Thanks for the info. We need to bring up the excavation work surprises if FMC does not, ask
 appropriate questions about how to safely proceed, and ask about what else is buried that hasn’t
 been disclosed.
The approach of working within the existing borrow source until the remainder of the 80 acre
 excavation within the WUA is surveyed for cultural resources depends upon additional input from
 the BAH archaeologist. I suggest we not say anything other than to mention plans for the cultural
 resource survey next week, which will include at least Larae Bill of the Tribes’ cultural resources
 department, for the planned excavation area outside of the existing pit.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Benchouk, Michele [USA] [mailto:Benchouk_Michele@bah.com] 
Sent: Thursday, May 12, 2016 7:32 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Tim Norman <Tim.Norman@akana.us>; Cliff Merrill <Cliff.Merrill@akana.us>
Subject: Field Observations During Utility Trenching and Potential Preconditioning Concern
Jonathan,
I just got off the phone with Tim Norman. Yesterday, while installing utility trenches between the
 training center and the redevelopment area, KW encountered a number of obstacles, including old
 decommissioned stormwater lines and old electrical conduits with wire, etc. These obstacles are not
 altogether unexpected and they are routing the trenches around them. However, Tim indicated that
 the also found a large cavern at least 30 feet deep that appears to be part of the former rail dump
 and tunnel system. The opening to this area (4 feet by 12 feet) was covered by a steel plate that was
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 damaged during excavation. In addition, another underground cement structure was encountered,
 which may be another sanitary sewer vault. Tim will be sending over more detail, including
 photographs, but we wanted to let you know before the weekly field progress call today.
In addition, there is a potential concern over preconditioning within the WUA – Tim, feel free to
 input on this issue if I’ve missed something. Apparently, although not specified in the recently
 resubmitted documentation, FMC proposes to use a different method for preconditioning soil
 within the existing borrow pit area than is being used in undisturbed areas of the WUA. These is a
 concern that cap test pads constructed with soil preconditioned in one way (at the existing borrow
 area) will provide information on compaction that isn’t translatable to soil from the remainder of
 the WUA that is preconditioned in another manner. It may be worthwhile discussing this issue with
 FMC if they are allowed to move forward with use of the existing borrow pit soil.
Finally, as field work continues to slow down, Tim/Cliff would be available to help support the
 cultural resources survey next week and subsequent monitoring of the excavations over time for
 potential cultural resources.
Michele








From: Williams, Jonathan
To: Boyd, Andrew
Cc: Sheldrake, Beth; McDonnell, Kimberlee
Subject: FW: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Date: Thursday, May 12, 2016 12:25:12 PM
Attachments: image001.png


ML111220603.pdf
ML15174A283.pdf


FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Thursday, May 12, 2016 11:31 AM
To: Williams, Jonathan 
Cc: Michele Benchouk ; McDonnell, Kimberlee 
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Example attached to Carolyn Smith and another to Nathan Small. Both are related to NHPA
 consultations. Most agencies in ID have agreements in place, so they have specific processes already
 set up for consultation with the SBT.


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, May 12, 2016 11:17 AM
To: Cohen, David [USA] <Cohen_David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for that piece of information. Could you send me a copy of the most recent ones?
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Thursday, May 12, 2016 10:34 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
I have located some consultation letters from government agencies addressing Carolyn directly, so I
 believe that it will be OK to address it to her.
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     March 30, 2011 
 
 
 
Ms. Carolyn Smith 
Cultural Resources Coordinator 
The Shoshone-Bannock Tribes 
P.O. Box 306 
Fort Hall, ID  83203 
 
SUBJECT:  NATIONAL HISTORIC PRESERVATION ACT SECTION 106 DRAFT 



MEMORANDUM OF AGREEMENT FOR THE PROPOSED EAGLE ROCK 
ENRICHMENT FACILITY IN BONNEVILLE COUNTY, IDAHO 



 
Dear Ms. Smith: 
 
The U.S. Nuclear Regulatory Commission (NRC) welcomes the Shoshone-Bannock Tribes as a 
concurring party on the National Historic Preservation Act of 1966, as amended (NHPA 16 
U.S.C. §470) Section 106 Memorandum of Agreement (MOA) for the AREVA Enrichment 
Services LLC (AES) proposed Eagle Rock Enrichment Facility (EREF) project in Bonneville 
County, Idaho.  The NRC prepared a draft MOA (Enclosure) to facilitate discussion regarding 
mitigation of adverse impacts to a historic property at the proposed EREF site and proposals to 
address archaeological monitoring and procedures to be followed in the event of unanticipated 
archaeological discoveries during construction and operation of the proposed project, and 
additional archaeological surveys to be conducted in any previously un-surveyed areas that may 
be identified.  .   
 
The NRC and Idaho State Historic Preservation Officer (Idaho SHPO) determined that site 
MW004 (John Leopard Homestead) was eligible for inclusion in the National Register of Historic 
Places.  The draft MOA reflects that AES has completed the mitigation of site MW004 and X-ray 
fluorescence analysis of obsidian artifacts from the site. The draft MOA lists the NRC, the Idaho 
SHPO and AES as signatories and the Shoshone-Bannock Tribes as a concurring party.   
 
The NRC requests that the Shoshone-Bannock Tribes review and provide comments on the 
draft MOA.  The NRC plans to hold a webinar or teleconference with all the parties to discuss 
and resolve any comments on this draft MOA before preparing a final MOA for signature.  This 
conference is tentatively planned for May 3, 2011; however, the final date and time will be 
determined based on the availability of the parties.  The NRC further requests that all parties 
submit their comments on the draft MOA, in writing, to the NRC, at least three (3) business days 
prior to the date of the conference.  To facilitate the discussion, the NRC will distribute these 
written comments to all of the parties in advance of the conference.   
 
 



NRC000164











C. Smith 2 
 
If you have any questions, please contact Mr. Stephen Lemont at (301) 415-5163, or by email at 
Stephen.Lemont@nrc.gov.  Thank you for your assistance in this matter.  
 



Sincerely, 
 
 
      /RA/ 
 



 Larry W. Camper, Director  
 Division of Waste Management 
   and Environment Protection 



                                                           Office of Federal and State Materials 
   and Environmental Management Programs 



 
Docket No.:  70-7015 
 
Enclosure:   
Draft Memorandum of Agreement 
 
cc w/enclosure:   
W. Preacher/The Shoshone-Bannock  
  Tribes 
 
     











C. Smith 2 
 
If you have any questions, please contact Mr. Stephen Lemont at (301) 415-5163, or by email at 
Stephen.Lemont@nrc.gov.  Thank you for your assistance in this matter.  
 



Sincerely, 
 
 
 
 



 Larry W. Camper, Director  
 Division of Waste Management 
   and Environment Protection 



                                                           Office of Federal and State Materials 
   and Environmental Management Programs 



 
Docket No.:  70-7015 
 
Enclosure:   
Draft Memorandum of Agreement 
 
cc w/enclosure:   
W. Preacher/The Shoshone-Bannock 
  Tribes 
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June 23, 2015 



 
 
 
 
 
 
Mr. Nathan Small Chairman 
Shoshone-Bannock Tribes 
P.O. Box 306 
Fort Hall, ID  83203 
 
SUBJECT: SECTION 106 CONSULTATION OF THE NATIONAL HISTORIC 



PRESERVATION ACT FOR THE FORT ST. VRAIN INDEPENDENT SPENT 
FUEL STORAGE INSTALLATION LICENSE AMENDMENT REQUEST 
REGARDING CHANGES TO TECHNICAL SPECIFICATION 3.3.1  
(DOCKET NO.:  72-00009) 



 
Dear Chairman Small: 
 
The U.S. Nuclear Regulatory Commission (NRC) has received an application from the  
U.S. Department of Energy (DOE) to amend Materials License Number SNM-2504 for the Fort 
St. Vrain (FSV) Independent Spent Fuel Storage Installation (ISFSI) located in Platteville, 
Colorado.  The FSV ISFSI site consists of approximately 20 acres located in Weld County, 
Colorado, approximately 3.5 miles northwest of the town of Platteville and 35 miles north of the 
city of Denver.   
 
The NRC regulations at Title 10 of the Code of Federal Regulations (10 CFR) Part 72, 
“Licensing Requirements for the Independent Storage of Spent Nuclear Fuel, High-Level 
Radioactive Waste, and Reactor-Related Greater than Class C Waste,” govern the storage of 
spent nuclear fuel (spent fuel) generated at commercial nuclear power reactors licensed by the 
NRC.  Spent fuel that has been removed from the reactor’s spent fuel pool is typically stored at 
a nuclear power plant’s ISFSI. 
 
In 1991, the NRC issued a 20-year license to the Public Service Company of Colorado to 
receive, possess, store, and transfer FSV spent fuel in the ISFSI.  In 1999, this license was 
transferred to DOE, and in 2011 the license was renewed for an additional 20 years.  DOE is 
requesting that its license be amended to incorporate a change to technical specification (TS) 
3.3.1, immediately upon approval of this amendment.  Approval of the license amendment 
request would lengthen the time allowed to transfer a cask with a faulty (leaking) seal to the 
Standby Storage Well (SSW) from 7 days to 21 days.  The amendment would also modify the 
30 day requirement to test two additional casks to 45 days.  Procedures and equipment are 
currently available to transfer the cask to the SSW, replace a faulty seal, and test additional 
casks.  
 
As established in 10 CFR Part 51, “Environmental Protection Regulations for Domestic 
Licensing and Related Regulatory Functions,” the NRC regulation that implements the National 
Environmental Policy Act of 1969, as amended, (NEPA) the agency is preparing an 
environmental assessment (EA) for the proposed action.  The NRC staff is coordinating 
compliance with the Section 106 process of the National Historic Preservation Act of 1966 
(NHPA) with its NEPA review process. 
 
 











N. Small 2 
 
The EA will include an analysis of potential impacts to historic and cultural resources.  DOE 
anticipates no new construction at the existing FSV ISFSI facility.  Therefore, no land  
disturbances are expected as a result of the license amendment.  However, to support the EA, 
the NRC is requesting any information you may have regarding Tribal historic sites or cultural 
resources that may be affected by an amendment to the FSV ISFSI license.  The NRC is 
interested in knowing if you have specific knowledge of any sites that you believe have 
traditional religious and cultural significance.  After assessing the information provided by you, 
the NRC will determine what additional actions are necessary to comply with the Section 106 
process of the NHPA. 
 
The DOE’s FSV ISFSI license amendment application is publicly available in the NRC Public 
Document Room located at One White Flint North, 11555 Rockville Pike, Rockville, Maryland 
20852, or from the NRC’s Agencywide Documents Access and Management System (ADAMS).  
The ADAMS Public Electronic Reading Room is accessible at http://www.nrc.gov/reading-
rm/adams.html.  The ADAMS Accession Number for the application package is ML15068A009.  
Please submit any comments/information that you may have regarding this environmental 
review within 30 days of the receipt of this letter to the NRC ATTN:  Ms. Lydia W. Chang, Mail 
Stop T-4B16, Washington, DC 20555.   
 
If you have any questions, please contact Ms. Jean Trefethen of my staff by telephone at  
301-415-0867 or via email at Jean.Trefethen@nrc.gov.  Thank you for your assistance. 
 



Sincerely, 
 
 
/RA/ 
 
Lydia W. Chang, Chief 
Environmental Review Branch 
Division of Fuel Cycle Safety, Safeguards, 
  and Environmental Review 
Office of Nuclear Material Safety 
  and Safeguards 
 



Docket No.:  72-9 
License No.:  SNM-2504 
 
Enclosure: 
Figure E2-1 
  Fort St. Vrain General 
  Location of the ISFSI 
 
cc: Ms. Carolyn Boyer Smith, THPO 
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The EA will include an analysis of potential impacts to historic and cultural resources.  DOE 
anticipates no new construction at the existing FSV ISFSI facility.  Therefore, no land  
disturbances are expected as a result of the license amendment.  However, to support the EA, 
the NRC is requesting any information you may have regarding Tribal historic sites or cultural 
resources that may be affected by an amendment to the FSV ISFSI license.  The NRC is 
interested in knowing if you have specific knowledge of any sites that you believe have 
traditional religious and cultural significance.  After assessing the information provided by you, 
the NRC will determine what additional actions are necessary to comply with the Section 106 
process of the NHPA. 
 
The DOE’s FSV ISFSI license amendment application is publicly available in the NRC Public 
Document Room located at One White Flint North, 11555 Rockville Pike, Rockville, Maryland 
20852, or from the NRC’s Agencywide Documents Access and Management System (ADAMS).  
The ADAMS Public Electronic Reading Room is accessible at http://www.nrc.gov/reading-
rm/adams.html.  The ADAMS Accession Number for the application package is ML15068A009.  
Please submit any comments/information that you may have regarding this environmental 
review within 30 days of the receipt of this letter to the NRC ATTN:  Ms. Lydia W. Chang, Mail 
Stop T-4B16, Washington, DC 20555.   
 
If you have any questions, please contact Ms. Jean Trefethen of my staff by telephone at  
301-415-0867 or via email at Jean.Trefethen@nrc.gov.  Thank you for your assistance. 
 



Sincerely, 
 
 
 
 
Lydia W. Chang, Chief 
Environmental Review Branch 
Division of Fuel Cycle Safety, Safeguards, 
  and Environmental Review 
Office of Nuclear Material Safety 
  and Safeguards 
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License No.:  SNM-2504 
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  FSV General Location 
 
cc: Ms. Carolyn Boyer Smith, THPO 
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From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, May 12, 2016 8:34 AM
To: Cohen, David [USA] <Cohen_David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for your availability to discuss with me and Michelle at 10 am PDT today.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Wednesday, May 11, 2016 11:56 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Jonathan,


 
My minor edit suggestions in track changes within the attached document.
David


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 11, 2016 2:43 PM
To: Cohen, David [USA] <Cohen_David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Tuesday, May 10, 2016 10:33 PM
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To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk_michele@bah.com>
Subject: Draft Sec 106 Consultation letter with the SBT - FOIA Exempt Deliberative Draft
Jonathan,


David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan
To: Sheldrake, Beth; Boyd, Andrew
Cc: McDonnell, Kimberlee
Subject: FW: [External] Re: Cultural resources survey at FMC Pocatello location
Date: Wednesday, May 11, 2016 12:34:32 PM


FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Wednesday, May 11, 2016 10:28 AM
To: Williams, Jonathan 
Cc: Michele Benchouk 
Subject: FW: [External] Re: Cultural resources survey at FMC Pocatello location
FYI.


From: Cohen, David [USA] 
Sent: Wednesday, May 11, 2016 10:28 AM
To: 'LaRae Bill' <lbill@sbtribes.com>
Subject: RE: [External] Re: Cultural resources survey at FMC Pocatello location
I am happy that you can be available on short notice, thank you.
I assume that you know the FMC site location, but let me know if you need specific directions. To go
 onto the site, we all need to attend a safety training in the morning that begins at 7:30 AM and my
 last up to two hours. Per the safety trainer, standard protocol is that we need these items to work
 on site: safety glasses, hard hat, hearing protection, safety toe boots, and leather gloves. I will make
 sure that your name is on the clearance list for the gate, and they can direct you to the training
 center location. If I receive any more specific details about that I will pass them on to you.
I will be on site with three other archaeologists. Since you can only be on site one day, our focus will
 start in the area where soil is proposed to be disturbed. Please let me know if there are any specific
 survey methods that your office prefers. The current planned approach based on ground visibility is
 for transects to be walked spaced 10 meters apart, but the final strategy is to be decided on site
 before we begin.
Let me know if you would like any further details about anything prior to going on site.
David


From: LaRae Bill [mailto:lbill@sbtribes.com] 
Sent: Wednesday, May 11, 2016 9:34 AM
To: Cohen, David [USA] <Cohen_David2@bah.com>
Subject: [External] Re: Cultural resources survey at FMC Pocatello location
Hi David,
I am available to assist with the pedestrian survey on Tuesday, May 17. I have a scheduled training in
 Idaho Falls in Wednesday so i will be unavailable that day. 
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Sent from my iPhone


On May 9, 2016, at 5:17 PM, Cohen, David [USA] <Cohen_David2@bah.com> wrote:


LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with
 the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
 location. The EPA let me know today that I could contact you regarding the FMC
 Pocatello site and the planned cultural resources survey. I left a phone message for
 you and would like to discuss the location, survey plans, and concerns for cultural
 resources since I know that there has already been some discussion with the EPA
 about this.
Typically I would send a formal request for consultation, and will prepare one, but given
 prior discussions that have occurred with the EPA and the short timeframe before a
 cultural resources survey is planned, I am hoping that you can be available for a
 preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
 & Wednesday, 5/17) to conduct an intensive pedestrian survey. I am hoping that you,
 or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
 available to conduct the survey with us or be available to meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen
David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan
To: Kelly Wright; susanh@ida.net; Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov;


 Wayne.Crowther@deq.idaho.gov; Michele Benchouk; Zavala, Bernie;  Madabhushi, Sriram [USA]
Cc: McDonnell, Kimberlee
Subject: No Bonus Call Today--FMC OU Bi-Weekly Call Reminder for May 19, 2016 at 2 pm Mountain Time
Date: Thursday, May 12, 2016 11:42:23 AM


Thanks to those who participated in last week’s regularly scheduled bi-weekly call. I had asked that
 you hold the time today for a possible bonus call. That time can now be released to other work we
 all have to do.
Let’s teleconference again next week, as scheduled, at 2 pm Mountain Time May 19, 2016. BAH will
 initiate the call next week as usual. Here’s the phone info.
Dial In - 
Passcode – 
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov
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From: Kelly Wright
To: Scott.Miller@deq.idaho.gov; Williams, Jonathan; susanh@ida.net
Cc: Michele Benchouk;  McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:43:06 AM


Jonathan, I have a few concerns with your response to comments and proposed monitoring. The following concerns
 include:


1) I disagree that radiation surveys are not needed and topographic surveys will serve as a surrogate. Radiation
 monitoring using TLD may provide information on direct radiation and exposure and  could be done quarterly
 regardless of weather. Department of Energy does this at all sites especially at the INL.  It is also much cheaper
 than what is being proposed by their survey technique.


2) I am alarmed with FMC's claim worker protection is the primary driver for gas monitoring. Monitoring of the
 environment and to ensure worker protection are necessary and as you may know, but gases generated may not be
 in the areas where worker are routinely occupying but rather moving into these. For FMC to claim no phosphine
 has been detected is incorrect. USC were detected throughout the site and as the Tribes conveyed to EPA last year,
 1 USC may have actually been multiple, up to 40, depending on location of the material excavated.  USCs are
 nothing more than contamination of phosphorus and based on the chemical changes and phosphine is emitted as
 well as other forms of phosphorus chemicals.


3) As we the Tribes comment to you in April, we are not in agreement with the currently proposed gas monitoring
 scheme. We ask you consider implementing phosphine monitoring in a more robust manner as described in the
 Tribes April 12, 2016 comments.


Thanks
Kelly


-----Original Message-----
From: Scott.Miller@deq.idaho.gov [mailto:Scott.Miller@deq.idaho.gov]
Sent: Friday, May 13, 2016 11:26 AM
To: Williams.Jonathan@epa.gov; Susan Hanson <susanh@ida.net>; Kelly Wright <kwright@sbtribes.com>
Cc: benchouk_michele@bah.com; ; McDonnell.Kimberlee@epa.gov
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Susan - great point.  I did not get the site-wide averaging, but that may be because I had my own ideas on how it
 would work.  


Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328


-----Original Message-----
From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM
To: susanh@ida.net; Kelly Wright; Scott Miller
Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


I understand and agree with the concern.   Some of what Rob was saying sounded too much to me like site-wide
 averaging.  That's why I continued the line of questioning about "decision unit" size that Scott began.
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Chad's response about number of surveyed subareas struck me as helpful.  If I understood him correctly, areas of
 erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
 of 10,000 square feet (about a quarter acre).


I've copied Rick and Michelle on this e-mail to see if they have anything to add.


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101


Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov


-----Original Message-----
From: Susan Hanson [mailto:susanh@ida.net]
Sent: Friday, May 13, 2016 9:37 AM
To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
 Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>
Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Kelly-Jonathan-Scott


My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
 addition of soil may occur at the site and changes will be made according to reasonable size.  I just want to assure
 FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
 negate additional repairs in areas that need.


Susan Hanson


On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:


> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Scott.Miller@deq.idaho.gov
To: Williams, Jonathan; susanh@ida.net; kwright@sbtribes.com
Cc: Michele Benchouk;  McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:25:41 AM


Susan - great point.  I did not get the site-wide averaging, but that may be because I had my own ideas on how it
 would work.  


Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328


-----Original Message-----
From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM
To: susanh@ida.net; Kelly Wright; Scott Miller
Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


I understand and agree with the concern.   Some of what Rob was saying sounded too much to me like site-wide
 averaging.  That's why I continued the line of questioning about "decision unit" size that Scott began.


Chad's response about number of surveyed subareas struck me as helpful.  If I understood him correctly, areas of
 erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
 of 10,000 square feet (about a quarter acre).


I've copied Rick and Michelle on this e-mail to see if they have anything to add.


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101


Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov


-----Original Message-----
From: Susan Hanson [mailto:susanh@ida.net]
Sent: Friday, May 13, 2016 9:37 AM
To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
 Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>
Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Kelly-Jonathan-Scott


My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
 addition of soil may occur at the site and changes will be made according to reasonable size.  I just want to assure
 FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
 negate additional repairs in areas that need.
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Susan Hanson


On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:


> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>












From: Williams, Jonathan
To: susanh@ida.net; Kelly Wright; Scott.Miller@deq.idaho.gov Miller
Cc: Michele Benchouk;  McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 10:06:37 AM


I understand and agree with the concern.   Some of what Rob was saying sounded too much to me like site-wide
 averaging.  That's why I continued the line of questioning about "decision unit" size that Scott began.


Chad's response about number of surveyed subareas struck me as helpful.  If I understood him correctly, areas of
 erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
 of 10,000 square feet (about a quarter acre).


I've copied Rick and Michelle on this e-mail to see if they have anything to add.


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101


Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov


-----Original Message-----
From: Susan Hanson [mailto:susanh@ida.net]
Sent: Friday, May 13, 2016 9:37 AM
To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
 Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>
Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Kelly-Jonathan-Scott


My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
 addition of soil may occur at the site and changes will be made according to reasonable size.  I just want to assure
 FMC will not be averaging anything…. addition the additional soils in some areas vs. losses in another that may
 negate additional repairs in areas that need.


Susan Hanson


On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:


> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Williams, Jonathan
To: Kelly Wright; Scott.Miller@deq.idaho.gov; susanh@ida.net
Cc: Michele Benchouk; ; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents
Date: Friday, May 13, 2016 5:23:18 PM


Kelly:


You've brought up some additional topics in response to what Scott and I e-mailed Susan shortly after the
 teleconference held this morning with FMC, EPA, the Tribes, and IDEQ.  I'll address those additional topics as best
 I can.


But first I would like to reiterate my agreement with Susan's concern, expressed as the original e-mail on this string, 
 about averaging gamma cap topsoil gains/losses across the site.  I think that concern was addressed in response to
 questions we posed to FMC/MWH on the teleconference this morning.  We can  confirm that FMC will be
 addressing soil losses within relatively small decision units, and not planning to average gains/losses over the site,
 when FMC resubmits the PSVP on or before May 23, 2016.


1)  Your comment #1 below questions the use of soil thickness monitoring as an effective way to measure gamma
 cap effectiveness, and thus assure long-term performance.  In response, please recall the amount of effort spent
 requiring FMC to demonstrate what thickness of WUA silt could be expected to meet the gamma shielding RAO. 
 That applied research is the basis of the gamma cap shielding layer thickness.  Its effectiveness will be confirmed
 by post-remedial action construction surveys of the gamma cap.  If the gamma cap as constructed meets the
 performance standard then maintaining that thickness (which EPA considers critical) will continue to provide the
 required shielding.


I'll also forward an e-mail received earlier today from Rick Poeton in response to this comment.  Please feel free to
 discuss it with him over the telephone if that would be helpful.


2)  I don't understand how your comment #2 below relates directly to the teleconference held this morning. The only
 gas monitoring discussed was for indoor air quality within buildings to be constructed in RA-G North.  FMC
 alerted us that they would be proposing to design a radon mitigation system for buildings at RA-G North to address
 office spaces, and not storage areas of the warehouse.  Monitoring of indoor air quality will still include the non-
office portions of buildings.  My recollection is that we collectively stated FMC would need to provide information
 about building usage to confirm that non-office spaces would be mostly unoccupied.


3)  Your comment #3 below refers back to comments you provided to EPA April 12, 2016.  I responded to those
 comments via e-mail April 13 and 14.  As articulated in my e-mails, I did not understand the comments, and asked
 that you telephone me to explain them.  I also alerted you about FMC's then-upcoming resubmittal of the PSVP in
 response to EPA comments of March 29, 2016.  FMC resubmitted the PSVP April 19, 2016 and provided
 concurrent copies for review to EPA, the Tribes, and IDEQ.  The FMC resubmittal was a topic on the April 21,
 2016 bi-weekly teleconference.  Draft EPA comments were provided to the Tribes and IDEQ April  22, 2016 in a
 Word document so that additional comments could be easily provided.  I did not receive comments from the Tribes
 on the April 19, 2016 resubmitted PSVP, and provided EPA comments to FMC April 26, 2016.  FMC will be
 resubmitting the PSVP on or before May 23, 2016.  In anticipation of that submittal, please provide EPA with any 
 specific Tribal comments you do not think have been adequately addressed by EPA comments to date (February 6,
 2016; March 29, 2016; April 26, 2016) on the PSVP.


I trust this response has been helpful.  Please feel free to call me with any questions.  Thanks.


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101
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Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov


-----Original Message-----
From: Kelly Wright [mailto:kwright@sbtribes.com]
Sent: Friday, May 13, 2016 10:43 AM
To: Scott.Miller@deq.idaho.gov; Williams, Jonathan <Williams.Jonathan@epa.gov>; susanh@ida.net
Cc: Michele Benchouk <benchouk_michele@bah.com>;  McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Jonathan, I have a few concerns with your response to comments and proposed monitoring. The following concerns
 include:


1) I disagree that radiation surveys are not needed and topographic surveys will serve as a surrogate. Radiation
 monitoring using TLD may provide information on direct radiation and exposure and  could be done quarterly
 regardless of weather. Department of Energy does this at all sites especially at the INL.  It is also much cheaper
 than what is being proposed by their survey technique.


2) I am alarmed with FMC's claim worker protection is the primary driver for gas monitoring. Monitoring of the
 environment and to ensure worker protection are necessary and as you may know, but gases generated may not be
 in the areas where worker are routinely occupying but rather moving into these. For FMC to claim no phosphine
 has been detected is incorrect. USC were detected throughout the site and as the Tribes conveyed to EPA last year,
 1 USC may have actually been multiple, up to 40, depending on location of the material excavated.  USCs are
 nothing more than contamination of phosphorus and based on the chemical changes and phosphine is emitted as
 well as other forms of phosphorus chemicals.


3) As we the Tribes comment to you in April, we are not in agreement with the currently proposed gas monitoring
 scheme. We ask you consider implementing phosphine monitoring in a more robust manner as described in the
 Tribes April 12, 2016 comments.


Thanks
Kelly


-----Original Message-----
From: Scott.Miller@deq.idaho.gov [mailto:Scott.Miller@deq.idaho.gov]
Sent: Friday, May 13, 2016 11:26 AM
To: Williams.Jonathan@epa.gov; Susan Hanson <susanh@ida.net>; Kelly Wright <kwright@sbtribes.com>
Cc: benchouk_michele@bah.com; ; McDonnell.Kimberlee@epa.gov
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Susan - great point.  I did not get the site-wide averaging, but that may be because I had my own ideas on how it
 would work.  


Scott A. Miller, P.G.
Hydrogeologist | Idaho DEQ
ph: (208) 373-0328


-----Original Message-----
From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov]
Sent: Friday, May 13, 2016 11:07 AM
To: susanh@ida.net; Kelly Wright; Scott Miller
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Cc: Michele Benchouk; Poeton. Rick; McDonnell, Kimberlee
Subject: RE: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


I understand and agree with the concern.   Some of what Rob was saying sounded too much to me like site-wide
 averaging.  That's why I continued the line of questioning about "decision unit" size that Scott began.


Chad's response about number of surveyed subareas struck me as helpful.  If I understood him correctly, areas of
 erosion and deposition are likely to be measureable, to within 0.05 foot (0.6 inch), within decision units on the order
 of 10,000 square feet (about a quarter acre).


I've copied Rick and Michelle on this e-mail to see if they have anything to add.


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA  98101


Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov


-----Original Message-----
From: Susan Hanson [mailto:susanh@ida.net]
Sent: Friday, May 13, 2016 9:37 AM
To: Kelly Wright <kwright@sbtribes.com>; Williams, Jonathan <Williams.Jonathan@epa.gov>;
 Scott.Miller@deq.idaho.gov Miller <Scott.Miller@deq.idaho.gov>
Subject: Re: EPA Comments on FMC OU Soil Remedy RD/RA Resubmitted Documents


Kelly-Jonathan-Scott


My question has to do with the topographic to compare to the land base. FMC recognizes that loss as well as
 addition of soil may occur at the site and changes will be made according to reasonable size.  I just want to assure
 FMC will not be averaging anything.... addition the additional soils in some areas vs. losses in another that may
 negate additional repairs in areas that need.


Susan Hanson


On Apr 26, 2016, at 7:39 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:


> <Comments on FMC Soil PSVP Resubmittal 4-26-16.pdf>
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From: Williams, Jonathan
To: Rachel Greengas
Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;


 ; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: RE: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan
Date: Tuesday, May 10, 2016 6:41:13 PM
Attachments: image003.png


image004.png


EPA can grant a reasonable time extension but an additional two weeks might not be necessary.
 Please identify which April 26, 2016 comments FMC believes need to be discussed in order to
 resubmit fully responsive documents. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Tuesday, May 10, 2016 4:03 PM
To: Williams, Jonathan 
Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
 Michele Benchouk ; ' ; Tim Norman ; McDonnell, Kimberlee ;
 Marguerite Carpenter ; Rob Hartman 
Subject: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and
 OM&M Plan
Jonathan-
We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the
 most part the documents are being revised consistent with those comments. There are a
 few comments that we would like to discuss with you prior to finalizing the response to
 comments and revised PSVP and OM&M Plan. Given the current priority on resolving any
 outstanding issues and finalizing the Contractor Construction and Construction Quality
 Control Plans, and Remedial Design and Remedial Action Work Plan for the Soil Remedy
 so that the 2016 capping phase can begin, FMC is requesting an extension for resubmittal
 of the PSVP and OM&M Plan to May 23, 2016. I will contact you later this week to
 schedule a conference call for the week of May 16 to discuss a few specific comments and
 proposed responses / revisions to the PSVP and OM&M Plan.
Regards,
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com
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Please note our new address (as of May 16th):
FMC Tower at Cira Center South
2929 Walnut Street, Philadelphia, PA 19104
Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
 delete this message and any attachments. Thank you in advance for your cooperation and assistance.



mailto:shawn.tollin@fmc.com










From: Rachel Greengas
To: Williams, Jonathan
Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;


 "; Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: RE: FMC Extension Request on Response to EPA"s April 26, 2016 Comments on PSVP and OM&M Plan
Date: Wednesday, May 11, 2016 2:35:32 PM
Attachments: image001.png
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Jonathan-
We would to discuss the OM&M, including the soil depth indicators and the potential survey to be
 performed on the cap surfaces. Applicable comments to this include but not limited to PSVP
 (comments 14 and 16) and OM&M Plan (comments 4 and 12). If we can set up a call to discuss
 Friday or Monday we can work to get everything revised ASAP. We would like to get this squared
 away so we are on the same page with the EPA team prior to resubmitting. If you have a preference
 on a call date/time please let me know and I can set something up.
Rachle


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Tuesday, May 10, 2016 7:41 PM
To: Rachel Greengas
Cc: Kelly Wright; susanh@ida.net; Scott Miller; Wayne.Crowther@deq.idaho.gov; Doug Tanner; Michele Benchouk;
  Tim Norman; McDonnell, Kimberlee; Marguerite Carpenter; Rob Hartman
Subject: RE: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and OM&M Plan
EPA can grant a reasonable time extension but an additional two weeks might not be necessary.
 Please identify which April 26, 2016 comments FMC believes need to be discussed in order to
 resubmit fully responsive documents. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Tuesday, May 10, 2016 4:03 PM
To: Williams, Jonathan 
Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
 Michele Benchouk ;  Tim Norman ; McDonnell, Kimberlee ;
 Marguerite Carpenter ; Rob Hartman 
Subject: FMC Extension Request on Response to EPA's April 26, 2016 Comments on PSVP and
 OM&M Plan
Jonathan-
We have review EPA’s April 26, 2016 comments on the PSVP and OM&M Plan and for the most part
 the documents are being revised consistent with those comments. There are a few comments that
 we would like to discuss with you prior to finalizing the response to comments and revised PSVP and
 OM&M Plan. Given the current priority on resolving any outstanding issues and finalizing the
 Contractor Construction and Construction Quality Control Plans, and Remedial Design and Remedial
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 Action Work Plan for the Soil Remedy so that the 2016 capping phase can begin, FMC is requesting
 an extension for resubmittal of the PSVP and OM&M Plan to May 23, 2016. I will contact you later
 this week to schedule a conference call for the week of May 16 to discuss a few specific comments
 and proposed responses / revisions to the PSVP and OM&M Plan.
Regards,
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please note our new address (as of May 16th):
FMC Tower at Cira Center South
2929 Walnut Street, Philadelphia, PA 19104
Please be advised that this transmittal may be privileged or confidential. If you are not the intended recipient,
 please do not read, copy or re-transmit this communication. If you have received this communication in error,
 please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete this message and any
 attachments. Thank you in advance for your cooperation and assistance.


Click here to report this email as spam.
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From: Rob Hartman
To: Williams, Jonathan; Marguerite Carpenter; Rachel Greengas
Cc: Michele Benchouk; Cohen, David [USA]; McDonnell, Kimberlee
Subject: RE: GIS shapefile for proposed WUA excavation area
Date: Tuesday, May 10, 2016 2:47:58 PM
Attachments: RDR D 2-28 LIMITS OF STRIPPING.prj


Jonathan: As requested, the .prj file for the Limit of Stripping Surface depicted on RDR Drawing 2-28
 (Western Undeveloped Area soil borrow) is attached.
Please advise schedule, names and number of visitors for the survey work scheduled for next week.
 If we have their names, KW can let the gate security know that they are expected and can proceed
 to the Training Center. All new visitors will need to receive FMC’s visitor safety training which we
 can schedule for the expected arrival date/time. Thanks, Rob


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Monday, May 09, 2016 4:46 PM
To: Rob Hartman; Marguerite Carpenter; Rachel Greengas
Cc: Michele Benchouk; Cohen, David [USA]; McDonnell, Kimberlee
Subject: RE: GIS shapefile for proposed WUA excavation area
Thanks. BAH has received and reviewed the requested information from the Idaho SHPO.
Looking ahead, BAH would also like to have the corresponding .prj files for the cultural resource
 survey work scheduled next week. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com] 
Sent: Thursday, April 28, 2016 8:58 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Marguerite Carpenter
 <MARGUERITE.CARPENTER@fmc.com>; Rachel Greengas <Rachel.Greengas@fmc.com>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: GIS shapefile for proposed WUA excavation area
As requested .shp and comparable autocad/arcview file formats for the Limit of Stripping Surface
 depicted on RDR Drawing 2-28 (Western Undeveloped Area soil borrow, also attached as a .pdf).
 Contact me with any questions. Thanks, Rob


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, April 28, 2016 4:44 PM
To: Rob Hartman; Marguerite Carpenter; Rachel Greengas
Cc: Michele Benchouk; McDonnell, Kimberlee
Subject: RE: GIS shapefile for proposed WUA excavation area
Thanks. Please be sure to copy Michelle as she arrives to work about three hours ahead of me.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
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1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rob Hartman [mailto:Rob.J.Hartman@mwhglobal.com] 
Sent: Thursday, April 28, 2016 3:00 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Marguerite Carpenter
 <MARGUERITE.CARPENTER@fmc.com>; Rachel Greengas <Rachel.Greengas@fmc.com>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: GIS shapefile for proposed WUA excavation area
Jonathan: Both of our Civil 3D designers are busy right now. Sent urgent notice for shape file for
 planned WUA borrow (RDR Drawing 2-28, “Limit of Stripping Surface”). I will forward when received.
 Thanks, Rob


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, April 28, 2016 3:31 PM
To: Marguerite Carpenter; Rachel Greengas; Rob Hartman
Cc: Michele Benchouk; McDonnell, Kimberlee
Subject: GIS shapefile for proposed WUA excavation area
Marjo, Rachel, and Rob:
The Idaho SHPO is requesting a GIS shapefile of the proposed excavation area within the WUA as
 part of a records search. BAH can provide that to the SHPO but believes it would be faster if FMC
 already has one available.
Please advise. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov
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From: Cohen, David [USA]
To: Williams, Jonathan
Cc: Michele Benchouk; McDonnell, Kimberlee
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Date: Thursday, May 12, 2016 11:31:17 AM
Attachments: image001.png


ML111220603.pdf
ML15174A283.pdf


Example attached to Carolyn Smith and another to Nathan Small. Both are related to NHPA
 consultations. Most agencies in ID have agreements in place, so they have specific processes already
 set up for consultation with the SBT.


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, May 12, 2016 11:17 AM
To: Cohen, David [USA] 
Cc: Benchouk, Michele [USA] ; McDonnell, Kimberlee 
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for that piece of information. Could you send me a copy of the most recent ones?
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Thursday, May 12, 2016 10:34 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
I have located some consultation letters from government agencies addressing Carolyn directly, so I
 believe that it will be OK to address it to her.


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, May 12, 2016 8:34 AM
To: Cohen, David [USA] <Cohen David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk Michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Thanks for your availability to discuss with me and Michelle at 10 am PDT today.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov







From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Wednesday, May 11, 2016 11:56 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk_michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: RE: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft
Jonathan,


 
My minor edit suggestions in track changes within the attached document.
David


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 11, 2016 2:43 PM
To: Cohen, David [USA] <Cohen_David2@bah.com>
Cc: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>
Subject: [External] RE: Draft Sec 106 NHPA letter to SBT - FOIA Exempt Deliberative Draft


Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Tuesday, May 10, 2016 10:33 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Michele Benchouk <benchouk michele@bah.com>
Subject: Draft Sec 106 Consultation letter with the SBT - FOIA Exempt Deliberative Draft
Jonathan,


David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Williams, Jonathan
To: Sheldrake, Beth
Cc: Boyd, Andrew; McDonnell, Kimberlee
Subject: FW: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:57:32 AM
Attachments: image001.png


FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Tuesday, May 10, 2016 9:55 AM
To: 'Kelly Wright' 
Cc: susanh@ida.net; McDonnell, Kimberlee 
Subject: RE: Cultural resources survey at FMC Pocatello location
EPA has been in contact with the Tribes’ cultural resources staff. I have alerted you about this in
 voicemail messages. Please call me back so that I can provide you with an update. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, May 10, 2016 8:43 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: susanh@ida.net
Subject: FW: Cultural resources survey at FMC Pocatello location
Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
 concern that they have not been actively involved with the 106 work. In accordance with NHPA,
 Tribes should be included during the planning.
Thought I would share what I was told about this.
Thanks
Kelly


From: LaRae Bill 
Sent: Tuesday, May 10, 2016 9:13 AM
To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: FW: Cultural resources survey at FMC Pocatello location
I have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
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 regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
 start. The Tribes have to be included from the beginning of their proposed project with regard to
 any affects to cultural properties.
I will make myself available to assist with the survey next week.


Ms. Larae Bill
Cultural Resources
Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes
P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <lbill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
 regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
 know today that I could contact you regarding the FMC Pocatello site and the planned cultural
 resources survey. I left a phone message for you and would like to discuss the location, survey plans,
 and concerns for cultural resources since I know that there has already been some discussion with
 the EPA about this.
Typically I would send a formal request for consultation, and will prepare one, but given prior
 discussions that have occurred with the EPA and the short timeframe before a cultural resources
 survey is planned, I am hoping that you can be available for a preliminary discussion. We are
 planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
 intensive pedestrian survey. I am hoping that you, or other members of the Shoshone-Bannock
 Tribes cultural resources staff, might be available to conduct the survey with us or be available to
 meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen


David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com



mailto:Cohen_David2@bah.com

mailto:lbill@sbtribes.com

mailto:csmith@sbtribes.com

http://www.boozallen.com/






From: Williams, Jonathan
To: Sheldrake, Beth; Boyd, Andrew
Cc: McDonnell, Kimberlee
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 10:32:54 AM


FYI. I would like to discuss soon. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Thursday, May 05, 2016 8:14 AM
To: Williams, Jonathan 
Cc: McDonnell, Kimberlee 
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
 the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
 letter following immediately after. It would be about one month or longer depending upon the
 SHPO review before a complete document can be released.
I asked about the hand auger component and was told no. They needed to do a survey before any
 ground disturbance.
Kelly


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 04, 2016 4:40 PM
To: Kelly Wright <kwright@sbtribes.com>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I can be available tomorrow morning before the remedial action construction meeting. That meeting
 is scheduled to begin at 10 am Mountain Time.
What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
 feet in order to measure soil moisture in an areas which have been watered.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Wednesday, May 04, 2016 2:34 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
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Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
 Cultural folks to get back with me.


Sent from my iPhone


On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you
 may recall, a high-priority action item in response to the April 28, 2016 remedial action
 construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two
 borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk
 <benchouk_michele@bah.com>; '
 Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;
 McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent
 to EPA on March 21, 2016 and subsequent email approval from EPA received on March
 23, 2016. Pre-conditioning activities using a sprinkler system commenced on March 24,
 2016. To date no intrusive activity has been performed in the WUA. FMC’s contractor,
 Envirocon, performed geotechnical calculations to confirm the extent of required pre-
conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the
 moisture content of the soil. Over-wetting is a concern because drying out these materials
 may be difficult given their soil properties. Consequently, as discussed during the pre-
construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
 to determine the moisture content of the soil and if additional wetting is required. The
 attached map provides the locations of the proposed test pits/soil borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending
 discussions associated with a potential Cultural Resources Survey. However, as discussed


(b) (6)



mailto:McDonnell.Kimberlee@epa.gov

mailto:Williams.Jonathan@epa.gov

mailto:williams.jonathan@epa.gov

mailto:Rachel.Greengas@fmc.com

mailto:Williams.Jonathan@epa.gov

mailto:kwright@sbtribes.com

mailto:susanh@ida.net

mailto:scott.miller@deq.idaho.gov

mailto:Wayne.Crowther@deq.idaho.gov

mailto:Douglas.Tanner@deq.idaho.gov

mailto:benchouk_michele@bah.com

mailto:Cliff.Merrill@akana.us

mailto:Tim.Norman@akana.us

mailto:McDonnell.Kimberlee@epa.gov

mailto:Rob.J.Hartman@mwhglobal.com

mailto:Christina.Kaba@fmc.com





 during the Pre-Construction Meeting, obtaining this geotechnical data is essential to
 determine the moisture content of the soil. Based upon these considerations, FMC
 proposes to have Envirocon perform soil borings (as opposed to the more typical test pit
 method) utilizing a Geoprobe rig. This would minimize any disturbance to the area. If
 approved, borings will be advanced to a depth of 10-feet and soil samples will be obtained
 for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
 approximately three days, Envirocon will move its pre-conditioning activities (including
 relocation of the sprinkler system) to another approximate 10-acre area within the WUA.
 Currently, Envirocon is pre-conditioning in the southwest quadrant of the WUA. Envirocon
 intends to shift the sprinkler system approximately 100-feet to the East of its current
 location (as shown on the attached map). As confirmed by visual observations, the
 proposed preconditioning area has surface conditions similar to the area currently being
 wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If you are not the
 intended recipient, please do not read, copy or re-transmit this communication. If you have
 received this communication in error, please notify me by e-mail
 (rachel.greengas@fmc.com) or by telephone and delete this message and any
 attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan
To: Michele Benchouk
Cc: McDonnell, Kimberlee
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 2:27:13 PM
Attachments: image002.png


PreConditioning Plan Apr21.pdf


I’d like to discuss with you and/or David when you’re available. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Wednesday, May 04, 2016 1:53 PM
To: 'Kelly Wright' 
Cc: McDonnell, Kimberlee 
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you may recall, a
 high-priority action item in response to the April 28, 2016 remedial action construction meeting,
 that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two borings in order to
 take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; '
 ; Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman
 <Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
 March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
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 activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
 performed in the WUA. FMC’s contractor, Envirocon, performed geotechnical calculations to confirm the
 extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the moisture
 content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
 their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
 approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
 additional wetting is required. The attached map provides the locations of the proposed test pits/soil
 borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
 associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
 the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
 opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
 disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
 be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
 three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
 system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
 the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
 observations, the proposed preconditioning area has surface conditions similar to the area currently
 being wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
 delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan
To: Boyd, Andrew
Cc: Sheldrake, Beth; McDonnell, Kimberlee
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 2:21:23 PM
Attachments: image002.png
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FYI
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Wednesday, May 04, 2016 1:53 PM
To: 'Kelly Wright' 
Cc: McDonnell, Kimberlee 
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you may recall, a
 high-priority action item in response to the April 28, 2016 remedial action construction meeting,
 that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two borings in order to
 take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; 
 ; Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman
 <Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
 March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
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 activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
 performed in the WUA. FMC’s contractor, Envirocon, performed geotechnical calculations to confirm the
 extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the moisture
 content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
 their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
 approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
 additional wetting is required. The attached map provides the locations of the proposed test pits/soil
 borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
 associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
 the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
 opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
 disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
 be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
 three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
 system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
 the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
 observations, the proposed preconditioning area has surface conditions similar to the area currently
 being wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
 delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan
To: Kelly Wright
Cc: McDonnell, Kimberlee
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Wednesday, May 04, 2016 1:53:47 PM
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Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you may recall, a
 high-priority action item in response to the April 28, 2016 remedial action construction meeting,
 that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two borings in order to
 take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan 
Cc: Kelly Wright ; susanh@ida.net; Scott Miller ; Wayne.Crowther@deq.idaho.gov; Doug Tanner ;
 Michele Benchouk ; ' ; Cliff Merrill ; Tim Norman ; McDonnell,
 Kimberlee ; Rob Hartman ; Christina Kaba 
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
 March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
 activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
 performed in the WUA. FMC’s contractor, Envirocon, performed geotechnical calculations to confirm the
 extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the moisture
 content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
 their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
 approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
 additional wetting is required. The attached map provides the locations of the proposed test pits/soil
 borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
 associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
 the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
 opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
 disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
 be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
 three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
 system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
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 the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
 observations, the proposed preconditioning area has surface conditions similar to the area currently
 being wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
 delete this message and any attachments. Thank you in advance for your cooperation and assistance.



mailto:rachel.greengas@fmc.com

mailto:shawn.tollin@fmc.com










From: Williams, Jonathan
To: Sheldrake, Beth; Boyd, Andrew
Cc: McDonnell, Kimberlee
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 1:14:20 PM


FYI. I view this as permission to contact the Cultural Resources Dept. directly.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Thursday, May 05, 2016 11:51 AM
To: Williams, Jonathan ; LaRae Bill ; Carolyn Smith 
Cc: McDonnell, Kimberlee 
Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Actually they are one and the same. Cultural Department does not want any of this area disturbed
 until after a survey completed. They have waiting around to go get it started.
I'm not available for afternoon call. I have a meeting with the Fort Hall Business Council.
Sorry
Kelly
Their phone is 208.236.1081 if you want to talk to them directly.


Sent from my iPhone


On May 5, 2016, at 12:11 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


Thanks for the voice mail messages earlier this morning. Sorry to have missed your
 calls. My commute to work this morning included riding the bus from 7 am until it was
 hopelessly stuck in traffic, and then walking the remaining four miles or so to work. I
 arrived about 9:30 am.
I believe your e-mail includes aspects of two different, albeit related, topics within the
 WUA.


1) FMC’s 4/21/16 request to EPA to advance two borings to 10 feet in depth for soil
 moisture measurements.


2) The Tribes’ request to EPA for a cultural resource survey prior to additional soil
 excavation within the WUA.


My e-mail was about the first topic. It’s more time-critical, and I would like to discuss it
 with you and/or your cultural resources staff as soon as possible. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
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Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Thursday, May 05, 2016 8:14 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan, after talking with the Cultural Staff, they said no. However, they are available
 to conduct the survey in accordance with the SHPO. It would be a couple of days for
 the complete survey with a letter following immediately after. It would be about one
 month or longer depending upon the SHPO review before a complete document can
 be released.
I asked about the hand auger component and was told no. They needed to do a survey
 before any ground disturbance.
Kelly


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 04, 2016 4:40 PM
To: Kelly Wright <kwright@sbtribes.com>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I can be available tomorrow morning before the remedial action construction meeting.
 That meeting is scheduled to begin at 10 am Mountain Time.
What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a
 depth of 10 feet in order to measure soil moisture in an areas which have been
 watered.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Wednesday, May 04, 2016 2:34 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm
 waiting for our Cultural folks to get back with me.


Sent from my iPhone


On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:
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Kelly:
I’ve called to discuss this request from FMC and left you voicemail
 messages. As you may recall, a high-priority action item in response to
 the April 28, 2016 remedial action construction meeting, that we both
 attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance
 these two borings in order to take soil moisture measurements to a
 depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug
 Tanner <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk
 <benchouk_michele@bah.com>; '
 ; Cliff Merrill <Cliff.Merrill@akana.us>; Tim
 Norman <Tim.Norman@akana.us>; McDonnell, Kimberlee
 <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba
 <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed
 Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with
 the email sent to EPA on March 21, 2016 and subsequent email approval
 from EPA received on March 23, 2016. Pre-conditioning activities using a
 sprinkler system commenced on March 24, 2016. To date no intrusive
 activity has been performed in the WUA. FMC’s contractor, Envirocon,
 performed geotechnical calculations to confirm the extent of required pre-
conditioning (i.e., amount of water required to infiltrate to a ten foot depth).
 These calculations have limitations, however, and now in-place data is
 required to determine the moisture content of the soil. Over-wetting is a
 concern because drying out these materials may be difficult given their soil
 properties. Consequently, as discussed during the pre-construction meeting,
 FMC is seeking approval to perform test pits/soil borings in this area to
 determine the moisture content of the soil and if additional wetting is
 required. The attached map provides the locations of the proposed test
 pits/soil borings.
FMC understands that EPA has requested no intrusive activity within the
 WUA pending discussions associated with a potential Cultural Resources
 Survey. However, as discussed during the Pre-Construction Meeting,
 obtaining this geotechnical data is essential to determine the moisture
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 content of the soil. Based upon these considerations, FMC proposes to have
 Envirocon perform soil borings (as opposed to the more typical test pit
 method) utilizing a Geoprobe rig. This would minimize any disturbance to the
 area. If approved, borings will be advanced to a depth of 10-feet and soil
 samples will be obtained for geotechnical testing. Envirocon would like to
 perform these borings within a week to determine if additional pre-
conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is
 notifying EPA that in approximately three days, Envirocon will move its pre-
conditioning activities (including relocation of the sprinkler system) to another
 approximate 10-acre area within the WUA. Currently, Envirocon is pre-
conditioning in the southwest quadrant of the WUA. Envirocon intends to shift
 the sprinkler system approximately 100-feet to the East of its current location
 (as shown on the attached map). As confirmed by visual observations, the
 proposed preconditioning area has surface conditions similar to the area
 currently being wetted.
Please let me know if you have any questions or comments on any of the
 above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If
 you are not the intended recipient, please do not read, copy or re-transmit
 this communication. If you have received this communication in error, please
 notify me by e-mail (rachel.greengas@fmc.com) or by telephone and delete
 this message and any attachments. Thank you in advance for your
 cooperation and assistance.
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From: Williams, Jonathan
To: Boyd, Andrew
Cc: McDonnell, Kimberlee
Subject: FW: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 11:36:50 AM
Attachments: image002.png


Here’s the call-in info.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Thursday, May 05, 2016 11:21 AM
To: Williams, Jonathan ; Michele Benchouk 
Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan,
Thanks, let’s have a call at 11:30 to chat.


Dial In 
Passcode
From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Thursday, May 05, 2016 10:35 AM
To: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>; Cohen, David [USA]
 <Cohen_David2@bah.com>
Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Yes. I should be available until noon. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Benchouk, Michele [USA] [mailto:Benchouk_Michele@bah.com] 
Sent: Thursday, May 05, 2016 9:43 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>; Cohen, David [USA]
 <Cohen_David2@bah.com>
Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan,
We are available at 11:30 (pacific) today for a call if you can make it then. Please let us know.
Michele


From: Benchouk, Michele [USA] 
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Sent: Thursday, May 05, 2016 6:45 AM
To: 'Williams, Jonathan' <Williams.Jonathan@epa.gov>; Cohen, David [USA]
 <Cohen_David2@bah.com>
Subject: RE: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Forgot to include the call-in information.


Dial In 
Passcode
We can reschedule if need be, but at least we have a plan for 8:30 if that will work.


From: Benchouk, Michele [USA] 
Sent: Thursday, May 05, 2016 6:41 AM
To: 'Williams, Jonathan' <Williams.Jonathan@epa.gov>; Cohen, David [USA]
 <Cohen_David2@bah.com>
Subject: FW: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
David – Jonathan would like to discuss the request below with us. FMC has been preconditioning
 (wetting) the soil in the WUA to prepare it for use as capping material. They don’t want to
 oversaturate, and have asked to move the wetting operations to the east. They want to advance
 Geoprobe borings in the area to a depth of 10 feet to evaluate moisture content. This would be
 instead of the originally proposed test pits.
Are you both available to discuss this at 8:30 am (pacific) this morning? I imagine that FMC will
 want to discuss this with Jonathan during a regularly scheduled call at 9:00 am, so if we can get in a
 quick call beforehand, that would be preferable.
Michele


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 04, 2016 5:27 PM
To: Benchouk, Michele [USA] <Benchouk_Michele@bah.com>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: [External] FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I’d like to discuss with you and/or David when you’re available. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Williams, Jonathan 
Sent: Wednesday, May 04, 2016 1:53 PM
To: 'Kelly Wright' <kwright@sbtribes.com>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: FW: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you may recall, a
 high-priority action item in response to the April 28, 2016 remedial action construction meeting,
 that we both attended, was for us to discuss this request.
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Please telephone me so that we can discuss FMC’s request to advance these two borings in order to
 take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk <benchouk_michele@bah.com>; 
 ; Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman
 <Tim.Norman@akana.us>; McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
 March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-conditioning
 activities using a sprinkler system commenced on March 24, 2016. To date no intrusive activity has been
 performed in the WUA. FMC’s contractor, Envirocon, performed geotechnical calculations to confirm the
 extent of required pre-conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the moisture
 content of the soil. Over-wetting is a concern because drying out these materials may be difficult given
 their soil properties. Consequently, as discussed during the pre-construction meeting, FMC is seeking
 approval to perform test pits/soil borings in this area to determine the moisture content of the soil and if
 additional wetting is required. The attached map provides the locations of the proposed test pits/soil
 borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
 associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture content of
 the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil borings (as
 opposed to the more typical test pit method) utilizing a Geoprobe rig. This would minimize any
 disturbance to the area. If approved, borings will be advanced to a depth of 10-feet and soil samples will
 be obtained for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in approximately
 three days, Envirocon will move its pre-conditioning activities (including relocation of the sprinkler
 system) to another approximate 10-acre area within the WUA. Currently, Envirocon is pre-conditioning in
 the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler system approximately 100-
feet to the East of its current location (as shown on the attached map). As confirmed by visual
 observations, the proposed preconditioning area has surface conditions similar to the area currently
 being wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
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1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com


Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone and
 delete this message and any attachments. Thank you in advance for your cooperation and assistance.
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From: Williams, Jonathan
To: Kelly Wright
Cc: susanh@ida.net; McDonnell, Kimberlee
Subject: RE: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:54:44 AM
Attachments: image001.png


EPA has been in contact with the Tribes’ cultural resources staff. I have alerted you about this in
 voicemail messages. Please call me back so that I can provide you with an update. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, May 10, 2016 8:43 AM
To: Williams, Jonathan 
Cc: susanh@ida.net
Subject: FW: Cultural resources survey at FMC Pocatello location
Jonathan, it appears that the survey will take place next week. Our Cultural Department has a
 concern that they have not been actively involved with the 106 work. In accordance with NHPA,
 Tribes should be included during the planning.
Thought I would share what I was told about this.
Thanks
Kelly


From: LaRae Bill 
Sent: Tuesday, May 10, 2016 9:13 AM
To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: FW: Cultural resources survey at FMC Pocatello location
I have a concern with this firm, Booz Allen Hamilton, stating that they have been working with EPA
 regarding Section 106 of the NHPA. They have not been conducting true 106 consultation from the
 start. The Tribes have to be included from the beginning of their proposed project with regard to
 any affects to cultural properties.
I will make myself available to assist with the survey next week.


Ms. Larae Bill
Cultural Resources
Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes
P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
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Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <lbill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with the EPA
 regarding Section 106 consultation and compliance at the FMC Pocatello location. The EPA let me
 know today that I could contact you regarding the FMC Pocatello site and the planned cultural
 resources survey. I left a phone message for you and would like to discuss the location, survey plans,
 and concerns for cultural resources since I know that there has already been some discussion with
 the EPA about this.
Typically I would send a formal request for consultation, and will prepare one, but given prior
 discussions that have occurred with the EPA and the short timeframe before a cultural resources
 survey is planned, I am hoping that you can be available for a preliminary discussion. We are
 planning to be at the location next week (Tuesday, 5/16 & Wednesday, 5/17) to conduct an
 intensive pedestrian survey. I am hoping that you, or other members of the Shoshone-Bannock
 Tribes cultural resources staff, might be available to conduct the survey with us or be available to
 meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen


David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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From: Kelly Wright
To: Williams, Jonathan
Cc: McDonnell, Kimberlee
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 8:14:21 AM


Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
 the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
 letter following immediately after. It would be about one month or longer depending upon the
 SHPO review before a complete document can be released.
I asked about the hand auger component and was told no. They needed to do a survey before any
 ground disturbance.
Kelly


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 04, 2016 4:40 PM
To: Kelly Wright 
Cc: McDonnell, Kimberlee 
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I can be available tomorrow morning before the remedial action construction meeting. That meeting
 is scheduled to begin at 10 am Mountain Time.
What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
 feet in order to measure soil moisture in an areas which have been watered.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Wednesday, May 04, 2016 2:34 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
 Cultural folks to get back with me.


Sent from my iPhone


On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you
 may recall, a high-priority action item in response to the April 28, 2016 remedial action
 construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two
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 borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk
 <benchouk_michele@bah.com>; '
 Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;
 McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent to EPA on
 March 21, 2016 and subsequent email approval from EPA received on March 23, 2016. Pre-
conditioning activities using a sprinkler system commenced on March 24, 2016. To date no intrusive
 activity has been performed in the WUA. FMC’s contractor, Envirocon, performed geotechnical
 calculations to confirm the extent of required pre-conditioning (i.e., amount of water required to
 infiltrate to a ten foot depth). These calculations have limitations, however, and now in-place data is
 required to determine the moisture content of the soil. Over-wetting is a concern because drying
 out these materials may be difficult given their soil properties. Consequently, as discussed during
 the pre-construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
 to determine the moisture content of the soil and if additional wetting is required. The attached
 map provides the locations of the proposed test pits/soil borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending discussions
 associated with a potential Cultural Resources Survey. However, as discussed during the Pre-
Construction Meeting, obtaining this geotechnical data is essential to determine the moisture
 content of the soil. Based upon these considerations, FMC proposes to have Envirocon perform soil
 borings (as opposed to the more typical test pit method) utilizing a Geoprobe rig. This would
 minimize any disturbance to the area. If approved, borings will be advanced to a depth of 10-feet
 and soil samples will be obtained for geotechnical testing. Envirocon would like to perform these
 borings within a week to determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
 approximately three days, Envirocon will move its pre-conditioning activities (including relocation of
 the sprinkler system) to another approximate 10-acre area within the WUA. Currently, Envirocon is
 pre-conditioning in the southwest quadrant of the WUA. Envirocon intends to shift the sprinkler
 system approximately 100-feet to the East of its current location (as shown on the attached map).
 As confirmed by visual observations, the proposed preconditioning area has surface conditions
 similar to the area currently being wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
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Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If you are not the intended
 recipient, please do not read, copy or re-transmit this communication. If you have received this
 communication in error, please notify me by e-mail (rachel.greengas@fmc.com) or by telephone
 and delete this message and any attachments. Thank you in advance for your cooperation and
 assistance.
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From: Williams, Jonathan
To: Kelly Wright
Cc: McDonnell, Kimberlee
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Date: Thursday, May 05, 2016 11:11:16 AM


Thanks for the voice mail messages earlier this morning. Sorry to have missed your calls. My
 commute to work this morning included riding the bus from 7 am until it was hopelessly stuck in
 traffic, and then walking the remaining four miles or so to work. I arrived about 9:30 am.
I believe your e-mail includes aspects of two different, albeit related, topics within the WUA.


1) FMC’s 4/21/16 request to EPA to advance two borings to 10 feet in depth for soil moisture
 measurements.


2) The Tribes’ request to EPA for a cultural resource survey prior to additional soil excavation
 within the WUA.


My e-mail was about the first topic. It’s more time-critical, and I would like to discuss it with you
 and/or your cultural resources staff as soon as possible. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Thursday, May 05, 2016 8:14 AM
To: Williams, Jonathan 
Cc: McDonnell, Kimberlee 
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan, after talking with the Cultural Staff, they said no. However, they are available to conduct
 the survey in accordance with the SHPO. It would be a couple of days for the complete survey with a
 letter following immediately after. It would be about one month or longer depending upon the
 SHPO review before a complete document can be released.
I asked about the hand auger component and was told no. They needed to do a survey before any
 ground disturbance.
Kelly


From: Williams, Jonathan [mailto:Williams.Jonathan@epa.gov] 
Sent: Wednesday, May 04, 2016 4:40 PM
To: Kelly Wright <kwright@sbtribes.com>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: RE: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
I can be available tomorrow morning before the remedial action construction meeting. That meeting
 is scheduled to begin at 10 am Mountain Time.
What FMC has requested is EPA’s go-ahead to advance two small-diameter borings to a depth of 10
 feet in order to measure soil moisture in an areas which have been watered.
Jonathan Williams, LHG
Remedial Project Manager
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U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Wednesday, May 04, 2016 2:34 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>
Subject: Re: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Sorry Jonathan I'm in a meeting today. Are you available tomorrow morning? I'm waiting for our
 Cultural folks to get back with me.


Sent from my iPhone


On May 4, 2016, at 2:53 PM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


Kelly:
I’ve called to discuss this request from FMC and left you voicemail messages. As you
 may recall, a high-priority action item in response to the April 28, 2016 remedial action
 construction meeting, that we both attended, was for us to discuss this request.
Please telephone me so that we can discuss FMC’s request to advance these two
 borings in order to take soil moisture measurements to a depth of 10 feet. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Rachel Greengas [mailto:Rachel.Greengas@fmc.com] 
Sent: Thursday, April 21, 2016 3:09 PM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: Kelly Wright <kwright@sbtribes.com>; susanh@ida.net; Scott Miller
 <scott.miller@deq.idaho.gov>; Wayne.Crowther@deq.idaho.gov; Doug Tanner
 <Douglas.Tanner@deq.idaho.gov>; Michele Benchouk
 <benchouk_michele@bah.com>; 
 Cliff Merrill <Cliff.Merrill@akana.us>; Tim Norman <Tim.Norman@akana.us>;
 McDonnell, Kimberlee <McDonnell.Kimberlee@epa.gov>; Rob Hartman
 <Rob.J.Hartman@mwhglobal.com>; Christina Kaba <Christina.Kaba@fmc.com>
Subject: FMC WUA Pre-Conditioning Activities Update and Proposed Boring Plan
Jonathan-
Envirocon has proceeded with pre-conditioning of the WUA consistent with the email sent
 to EPA on March 21, 2016 and subsequent email approval from EPA received on March
 23, 2016. Pre-conditioning activities using a sprinkler system commenced on March 24,
 2016. To date no intrusive activity has been performed in the WUA. FMC’s contractor,


(b) (6)



mailto:williams.jonathan@epa.gov

mailto:kwright@sbtribes.com

mailto:Williams.Jonathan@epa.gov

mailto:McDonnell.Kimberlee@epa.gov

mailto:Williams.Jonathan@epa.gov

mailto:williams.jonathan@epa.gov

mailto:Rachel.Greengas@fmc.com

mailto:Williams.Jonathan@epa.gov

mailto:kwright@sbtribes.com

mailto:susanh@ida.net

mailto:scott.miller@deq.idaho.gov

mailto:Wayne.Crowther@deq.idaho.gov

mailto:Douglas.Tanner@deq.idaho.gov

mailto:benchouk_michele@bah.com

mailto:Cliff.Merrill@akana.us

mailto:Tim.Norman@akana.us

mailto:McDonnell.Kimberlee@epa.gov

mailto:Rob.J.Hartman@mwhglobal.com

mailto:Christina.Kaba@fmc.com





 Envirocon, performed geotechnical calculations to confirm the extent of required pre-
conditioning (i.e., amount of water required to infiltrate to a ten foot depth). These
 calculations have limitations, however, and now in-place data is required to determine the
 moisture content of the soil. Over-wetting is a concern because drying out these materials
 may be difficult given their soil properties. Consequently, as discussed during the pre-
construction meeting, FMC is seeking approval to perform test pits/soil borings in this area
 to determine the moisture content of the soil and if additional wetting is required. The
 attached map provides the locations of the proposed test pits/soil borings.
FMC understands that EPA has requested no intrusive activity within the WUA pending
 discussions associated with a potential Cultural Resources Survey. However, as discussed
 during the Pre-Construction Meeting, obtaining this geotechnical data is essential to
 determine the moisture content of the soil. Based upon these considerations, FMC
 proposes to have Envirocon perform soil borings (as opposed to the more typical test pit
 method) utilizing a Geoprobe rig. This would minimize any disturbance to the area. If
 approved, borings will be advanced to a depth of 10-feet and soil samples will be obtained
 for geotechnical testing. Envirocon would like to perform these borings within a week to
 determine if additional pre-conditioning is required.
In addition, as a follow up to our Progress Meeting yesterday, FMC is notifying EPA that in
 approximately three days, Envirocon will move its pre-conditioning activities (including
 relocation of the sprinkler system) to another approximate 10-acre area within the WUA.
 Currently, Envirocon is pre-conditioning in the southwest quadrant of the WUA. Envirocon
 intends to shift the sprinkler system approximately 100-feet to the East of its current
 location (as shown on the attached map). As confirmed by visual observations, the
 proposed preconditioning area has surface conditions similar to the area currently being
 wetted.
Please let me know if you have any questions or comments on any of the above items.
Rachel
Rachel Greengas, PE
Remediation Manager
FMC Corporation
1735 Market Street
Philadelphia, PA 19103
P: 215-299-6550
C: 215-514-7195
E: rachel.greengas@fmc.com
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Please be advised that this transmittal may be privileged or confidential. If you are not the
 intended recipient, please do not read, copy or re-transmit this communication. If you have
 received this communication in error, please notify me by e-mail
 (rachel.greengas@fmc.com) or by telephone and delete this message and any
 attachments. Thank you in advance for your cooperation and assistance.
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From: Susan Hanson
To: Williams, Jonathan
Cc: Kelly Wright; McDonnell, Kimberlee
Subject: Re: Cultural resources survey at FMC Pocatello location
Date: Tuesday, May 10, 2016 9:58:03 AM


Kelly,


You should be copied on all correspondence surrounding this issue. Communications should
 be in writing to ensure adequate record.


Susan Hanson


On May 10, 2016, at 9:54 AM, Williams, Jonathan <Williams.Jonathan@epa.gov> wrote:


EPA has been in contact with the Tribes’ cultural resources staff. I have alerted you
 about this in voicemail messages. Please call me back so that I can provide you with an
 update. Thanks.
Jonathan Williams, LHG
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-122
Seattle, WA 98101
Telephone: (206) 553-1369
E-mail: williams.jonathan@epa.gov


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, May 10, 2016 8:43 AM
To: Williams, Jonathan <Williams.Jonathan@epa.gov>
Cc: susanh@ida.net
Subject: FW: Cultural resources survey at FMC Pocatello location
Jonathan, it appears that the survey will take place next week. Our Cultural Department
 has a concern that they have not been actively involved with the 106 work. In
 accordance with NHPA, Tribes should be included during the planning.
Thought I would share what I was told about this.
Thanks
Kelly


From: LaRae Bill 
Sent: Tuesday, May 10, 2016 9:13 AM
To: Kelly Wright <kwright@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: FW: Cultural resources survey at FMC Pocatello location
I have a concern with this firm, Booz Allen Hamilton, stating that they have been
 working with EPA regarding Section 106 of the NHPA. They have not been conducting
 true 106 consultation from the start. The Tribes have to be included from the
 beginning of their proposed project with regard to any affects to cultural properties.
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I will make myself available to assist with the survey next week.


Ms. Larae Bill
Cultural Resources
Heritage Tribal Office (HeTO)
Shoshone-Bannock Tribes
P. O. Box 306 Fort Hall, ID 83203
(208)236-1081 office
(208)244-8496 cell


From: Cohen, David [USA] [mailto:Cohen_David2@bah.com] 
Sent: Monday, May 09, 2016 5:18 PM
To: LaRae Bill <lbill@sbtribes.com>
Cc: Carolyn Smith <csmith@sbtribes.com>
Subject: Cultural resources survey at FMC Pocatello location
LaRae,
I am a cultural resources lead at Booz Allen Hamilton, and we have been working with
 the EPA regarding Section 106 consultation and compliance at the FMC Pocatello
 location. The EPA let me know today that I could contact you regarding the FMC
 Pocatello site and the planned cultural resources survey. I left a phone message for
 you and would like to discuss the location, survey plans, and concerns for cultural
 resources since I know that there has already been some discussion with the EPA
 about this.
Typically I would send a formal request for consultation, and will prepare one, but given
 prior discussions that have occurred with the EPA and the short timeframe before a
 cultural resources survey is planned, I am hoping that you can be available for a
 preliminary discussion. We are planning to be at the location next week (Tuesday, 5/16
 & Wednesday, 5/17) to conduct an intensive pedestrian survey. I am hoping that you,
 or other members of the Shoshone-Bannock Tribes cultural resources staff, might be
 available to conduct the survey with us or be available to meet during that time.
I can be reached at this email address or by phone: (510) 967-6550.
Thank you,
David Cohen
David R. Cohen, PhD, RPA
Cell: 510-967-6550
www.boozallen.com
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